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Chapter 8
City of Galt

Stormwater Quality Improvement Plan

8.1 Introduction

Introduction and Background

The Galt (City) Stormwater Quality
Improvement Plan  (SQIP) provides
information about the City’s Stormwater
Management  Program, including a

This chapter describes the City of Galt’s
Stormwater Management Program. The
permittee-specific activities described in
this chapter are conducted in addition to
those implemented jointly with the other
permittees as described in Chapter 2.

description of activities conducted to
ensure compliance with the Sacramento
Areawide NPDES Municipal Stormwater
Permit (Stormwater Permit), of which Galt
is a permittee. The required certfication for
the SQIP is presented in Appendix J.

m s N
S SACRAMENTO STORMWATER QUALITY PARTNERSHIP

Galt is the smallest city of the permittees
that comprise the Sacramento Stormwater
Quality Partnership (formerly known as the
Sacramento  Stormwater Management
Program) The Stormwater Permit is issued
to the City of Galt and six other co-
permittees (Sacramento County and the
Cities of Elk Grove, Folsom, Citrus
Heights, Rancho Cordova and
Sacramento). Galt voluntarily joined
Sacramento  Stormwater Management
Program on June 22, 1990, although Galt
would have been considered a Phase I
NPDES community. Galt differs from the
other permittees in that the City is non-
contiguous with other agencies and is
influenced by agricultural run-off.

The original Stormwater Permit was issued
in 1990 (first permit term) and has been
renewed three times: in 1996, 2002 and
most recently in 2008 (fourth permit term).
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This SQIP, originally published in July 2003,
has been updated for the fourth term of the
Stormwater Permit (2008-2013).
Implementation of the activities described in
the SQIP is intended to satisfy the provisions
of the Stormwater Permit. Those provisions
were established to reduce pollutants in
stormwater discharges to the maximum
extent practicable and comply with receiving
water objectives.

Sacramento/Small Cities Stormwater Quality Improvement Plan 8-1



Chapter 8 — City of Galt Stormwater Quality Improvement Plan

The City-specific activities described and
referenced in this chapter are conducted in
addition to monitoring, special studies,
target pollutant reduction and regional
public outreach activites that are
implemented  jointly with the other
Permittees as described in Chapter 2. The
City contracts with the County of
Sacramento (County) for many of its
stormwater services.

City of Galt Characteristics

The City of Galt is a
small city located on
State Route 99 in
southern ~ Sacramento
County  approximately
N 26 miles south of the
GAL City of Sacramento and

approximately 10 miles
north of the City of Lodi. Extensive
agricultural lands used mainly for dairy and
feed crop purposes surround Galt. Within
the City boundaries, the greatest use of
land is for residential purposes housing a
current population of approximately 24,000
with an expected build out population of
30,000 within the current city limits. In April
2009, the City estimated that there were
468 acres of undeveloped land within the
City limits for single family and multifamily
residential development, and 288 acres of
undeveloped land for Commercial and
Industrial land uses. In April 2009 the City
of Galt adopted a new 2030 General Plan
with a projected build out population of
51,291 and a proposed expansion of its
current sphere of influence north of Twin
Cities Road. Approximately eight percent
(8%) of the total land area encompassed by
the 2030 General Plan is proposed to be
Light Industrial to accommodate a growing
number of industrial users and improve the
City’s jobs-housing balance. Commercial,
Office Professional and Mixed Use land use
designations together constitute just over
eleven percent (11%) of the total land area.
These land uses are intended to provide

essential goods and services for the city’s
residential population as well as the
agricultural community surrounding Galt.

Overview of Watersheds

The City of Galt is located within the tributary
watersheds of Dry Creek, Deadman Gulch,
and Hen Creek. Dry Creek, a tributary of the
Mokelumne River, flows along the southern
boundary of Galt and forms the boundary
between Sacramento County and San
Joaquin County. Deadman Gulch, a
relatively small local tributary of the
Cosumnes River, runs east to west thru the
center of the northern portion of Galt. Hen
Creek, a relatively small local tributary of
Deadman Gulch, runs east to west thru the
City and then northwest. Hen Creek drains a
majority of the residential development that
is approximately 20 years old along the west
side of the City between EIm/Orr Rd and
New Hope Rd. The maijority of the runoff
from the southwest section of the City is
regulated by the Greer detention basin near
West A St/Harvey Rd and Fumasi Ave.
Each of the three creeks flows during the
winter rainy season. Dry Creek has minimal
flows and both Deadman Gulch and Hen
Creek are completely dry during the summer
months. Both the Cosumnes River and the
Mokelumne eventually flow to the
Sacramento River approximately 20 miles
west of the City boundaries.

Overview of Galt’'s SQIP

This SQIP describes activities that Galt will
conduct in compliance with the Stormwater
Permit. Modifications to the program may be
required as the program evolves, and will be
proposed in Annual Reports submitted to the
Regional Board on October 1% of each year
during the permit term.

Following this introduction, there are seven
sections in the chapter, to describe activities
related to six major program elements, as
follows:
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Section 8.2: Program Management —
A description of how Galt's Stormwater
Management Program is organized, legal
authority, priorites and funding, and
coordination both within the City and
externally with other programs and
agencies. See Table 8.2 - 1.

Section 8.3: Construction Program
Element — Activities designed to control
the runoff of sediment and other
pollutants from construction sites. See
Table 8.3 - 1.

Section 8.4: Commercial/Industrial
Program Element — Activities and
control programs designed to reduce
pollutants in discharges and effectively
eliminate  non-stormwater discharges
associated with industry.

See Table 8.3 — 1.

Section 8.5: Municipal Operations
Program Element — Activities designed
to control stormwater pollution resulting
from operation of City facilities and to set
an example of model pollution prevention
for the public. See Table 8.5 - 1.

Section 8.6: |lllicit Discharge and
Detection  Program  Element —
Activities  designed to  effectively
eliminate illegal non-stormwater
discharges to the storm drainage system
and receiving waters. See Table 8.6 — 1.

Section 8.7: Public Outreach Program
Element — Activities designed to raise
awareness and foster community
stewardship to promote pollution
prevention in the urban area and
protection of local creeks and rivers.
See Table 8.7 -1.

Section 8.8: New Development
Program Element — Activities designed
to reduce pollutants in urban runoff
discharges from newly developing and
redeveloping areas for the life of the
project, after construction is complete.

See Table 8.8- 1.
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8.2 Program Management and Related Activities

Organization and Staffing of the Galt Stormwater Program

The City of Galt is a Council-Manager form of government. The Stormwater program is part of the
Department of Public Works under the direction of the Director of Public Works, as shown in
Figure 8-2. The City has assigned an Associate Civil Engineer to manage the Stormwater
Program and participate in permittee meetings and other joint Program activities. Assistance is
provided by a Senior Civil Engineer, Engineering Assistant, and a Construction Inspector.
Additionally, building inspection and administration staffing is provided by other City departments.
The approximate staffing breakdown is shown in Table 8-1.

Table 8-1 - Staffing for the Galt Stormwater Program

Staff FTE*
Director of Public Works 0.05
City Engineer 0.05
Senior Civil Engineer (PW) 0.15
Associate Civil Engineer (PW) 0.40
Engineering Assistant (PW) 0.15
Construction Inspector (PW) 0.15
Engineering Staff (PW) 0.10
Street Division (PW) 1.15
Street Superintendent (PW) 0.05
Street Field Supervisor(PW) 0.05
Code Enforcement (CD) 0.05
Planning and Building Department (CD) | 0.05
Total 2.40

*Full time equivalent
(PW) = Public Works
(CD) = Community Development
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Figure 8-2 Citi
: ore itizens of
City of Galt Organizational Chart Galt
City
Council
City
Manager
| | | \ |
Human i i ;
Finance Community Admin Public Works Police
Resources Development Services
| | |
Building Planning Code Compliance,
Department RDA
Building
Inspectors
| | |
Engineering Utilities Services| | Street Services

Stormwater Program Manager
Development Review
Construction Inspectors

Sacramento/Small Cities Stormwater Quality Improvement Plan 8-5



Chapter 8 — City of Galt Stormwater Quality Improvement Plan

Table 8-2 indicates roles and responsibilities of various city departments for implementation of

activities designed to comply with the Stormwater Permit.

Table 8-2

Responsibilities for Compliance with NPDES Stormwater Permit in Galt

(Section 8.2)

Program Element Department/Group Major Responsibilities
Program Public Works Administers and manages the City
Management Stormwater Program on behalf of the

City. Provides liaison with the
Regional Board and
prepares/submits compliance
reports.

Admin Services

Conducts legal reviews, prepares
legal certifications and oversees
revisions to ordinances, codes and
other standards.

County Dept. of Water
Resources/Stormwater Staff
(under contract to City)

Assists with preparation of Permit
compliance deliverables

Construction
(Section 8.3)

Public Works

Issues development permits
(grading, improvement plans, and
encroachment permits) and checks
for NOI/SWPPP for all sites subject
to State General Construction Permit.

Public Works

Provides inspection services for
public infrastructure, public buildings
and private development. Inspection
services include oversight of
contractor compliance with City
Stormwater and Grading Ordinances
and State Construction General
Permit.

Commercial/Industrial
(Section 8.4)

County Environmental
Management Dept (under
contract to City)

Conducts inspections of all Permit-
required industries in Galt once every
3 years, and conducts outreach,
database management and
reporting. Also see Chapter 4,
Section 4.4 for more details.

County Environmental Health
Division (under contract to
City)

Conducts plan review, issues permits
for and inspects food-related facilities
in Galt. Considers drainage issues

that may be of concern to stormwater
quality in all reviews and inspections.
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Table 8-2. Responsibilities for Compliance with NPDES Stormwater Permit in Galt (cont’d)

Program Element

Department/Group

Major Responsibilities

County Environmental
Management Dept (under
contract to City)

Conducts plan review, issues permits
for and inspects facilities that handle
or store hazardous materials in Galt.
Considers drainage issues that may
be of concern to stormwater quality in
all reviews and inspections.

Municipal Operations
(Section 8.5)

Public Works

Oversees maintenance of stormwater
drainage system to ensure that
system is maintained in manner that
minimizes water quality impacts.

Public Works/Parks and
Recreation Dept

Manages City-owned buildings,
parking lots and other facilities.
Responsible for ensuring that
activities at these facilities do not add
to stormwater pollution

City of Galt Parks and
Recreation Dept

Constructs and maintains City parks
and recreational facilities in a manner
which complies with water quality
laws.

California Waste Recovery
Systems

Provides solid waste services to the
City under contract.

Illicit Discharges
(Section 8.6)

County Environmental
Management Dept

Cosumnes Community
Service District- Fire Dept

Responds to hazardous materials
spills in the City that may impact
stormwater quality and receiving
waters, including cleanup and proper
disposal.

County Environmental
Management Dept

Cosumnes Community
Service District- Fire Dept

May respond to non-hazardous spills,
including cleanup and proper
disposal.

Public Outreach
(Section 8.7)

Public Works

Provides public outreach to individual
property owners and developers and
handles calls from the public routed
to the City. Provides volunteers to
work in Partnership booths at some
regional public events. Also
contributes funds to the Sacramento
Urban Creeks Council to support
annual Creek Week activities.

County Dept. of Water
Resources/Stormwater

Conducts most of the public outreach
required by the Stormwater Permit,
including a regional media campaign
that addresses Galt residents and
businesses.
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Table 8-2. City of Galt Responsibilities (cont’d)

Program Element Department/Group Major Responsibilities
New Development Community Processes applications for private
. Development/Planning developments. Conducts CEQA
(Section 8.8) .
& Public Works reviews. Implements General Plan

and Zoning code. Routes plans to
Engineering/Public Works to ensure
that stormwater quality controls are
incorporated as required.

Public Works Conditions development projects to
ensure compliance with City drainage
and stormwater quality standards,
including establishing requirements
for stormwater quality control
measures.

Public Works Ensures that stormwater quality
control measures are incorporated
into design/construction of public

projects.
Monitoring, Special Public Works Reviews and certifies reports and
Studies and Target compliance submittals; approves
Pollutant consultant contract decisions;

processes payments to the
City/County of Sacramento for
consultant services according to the
cost-share MOU. Represents Galtin
permittee work group meetings to
discuss these joint Program
activities; reviews draft reports and
compliance submittals; administers
consultant contracts for the technical
studies
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Legal Authority

Legal authority for Galt Stormwater
Management Program is provided in several
ways:

» The City’s Municipal Code provides the
basic legal authority to implement the
program and enforce the local
regulations.

» The City uses the County Standard
Construction Specifications and
Improvement Standards which describe
requirements for new development
projects.

» The City utilizes adopted Partnerships’
manuals, such as “Stormwater Quality
Design Manual for Sacramento and
South Placer Regions” which describe
requirements for new development
projects.

» Agreements with the County and other
permittees provide for a means of cost
sharing to implement various portions of
the program.

The City’s certification of legal authority for
implementation of the program is included in
Appendix J.

City Code

The Galt Municipal Code Chapter 16 is the
primary basis for the legal authority for the
City’s Stormwater Management Program.
The code constitutes a codification of the
general and permanent ordinances of the
city.

The predominant municipal code provision is
in Chapter 16 - Stormwater Protection was
adopted by the City in June 18, 2002
(Ordinance No. 2002-05) and amended in
October 2002, October 2003, August 2004
and July 2006. It prohibits most non-
stormwater discharges and lists non-
stormwater discharges conditionally
allowable (e.g., flows from emergency fire-
fighting activities) pursuant to NPDES
federal regulations. The  Stormwater
Ordnance provides legal authority to Galt
and the County for inspections, enforcement
actions, and cost recovery fees related to
control of illicit (unauthorized non-
stormwater) discharges to the City storm
drainage system and local creeks.

General Plan

The City of Galt just adopted the General
Plan update on April 2009. The General
Plan is the long-term policy guide for the
physical, economic, and environmental
growth of the City. It is composed of goals,
policies, and implementation programs, all
based on an assessment of current and
future needs and available resources. The
General Plan update contains the provisions
that lay the framework for protection of water
quality and implementation of the
Stormwater Management Program.

Sacramento/Small Cities Stormwater Quality Improvement Plan
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Memorandums of Understanding

Legal authority for administering and
implementing the Sacramento Stormwater
Quality Partnership jointly with the other
permittees is provided by a memorandum of
understanding (MOU). The MOU describes
administrative roles and responsibilities for
management of the program and
performance of joint activities, as well as
cost-share arrangements. Costs for joint
activities are based on population of each
permittee and are therefore subject to
change during the term of the Stormwater
Permit. Galt's cost share percentage is
1.5%.

A MOU was executed between the City and
the County Environmental Management
Department (EMD) in 2004, for provision of
industrial and commercial inspection and
enforcement services required by the
Stormwater Permit within the city limits. This
MOU authorizes the EMD to conduct
inspections and issue enforcement actions,
using the legal authority provided by the
County’s Stormwater Ordinance. EMD also
passed a fee ordinance in 2004 which
authorizes the agency to recover costs from
the industrial and commercial facilities
inspected so that the City’s other funding
sources are not unduly burdened.

Agreements with other agencies will be
executed as required.

Funding

Funding for Galt's stormwater program
comes primarily from Stormwater Utility fees,
development impact fees, Measure A funds,
and gas tax funds. Each year, the City works
with the County to develop an annual work
plan to describe revenues that will be
reimbursed to the City for drainage and
stormwater services it provides. The actual
and projected revenues and program
expenditures are detailed each year in the
City's Annual Work Plans and Annual
Reports, submitted to the Regional Board.

Stormwater Utility revenues are used to fund
City-specific stormwater activities as well as
the joint Program activities described in
Chapter 2. The City’s contribution to the
Joint Program is 1.5% based on population,
as described in the permittee memorandum
of understanding.

In addition to revenues derived from
Stormwater Utility fees, Galt collects
development impact fees from developers to
fund some stormwater-related activities. This
would include items such as plan checking
for drainage and stormwater-related
features, erosion and sediment control
inspections  during  construction, and
inspecting installation of stormwater quality
facilities by the developer.

The City is also using some Measure A and
gas tax funds to rehabilitate and maintain
streets and associated drainage structures,
including drain inlets, culverts, and roadside
drainage ditches.

Recordkeeping and Reporting

The City will prepare and submit the
following documents to the Regional Board
each year, in compliance with the
Stormwater Permit:

* Annual Work Plan (May 1st) — describes
proposed activities and budget for
coming fiscal year (July 1st — June 30th).

* Annual Report (October 1st) — describes
activities conducted during the previous
fiscal year, including compliance with
performance standards and the
Stormwater Permit. Proposes revisions
to the Stormwater Quality Improvement
Plan if required.

Records and data will be collected from all
responsible City departments and groups
each summer to prepare the Annual Report.
The County will assist in compiling and
describing information for the activities it
conducts on the City’s behalf.

Sacramento/Small Cities Stormwater Quality Improvement Plan
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The City’s stormwater program staff will
maintain NPDES  Stormwater  Permit
compliance files at Public Works, including
all documentation to demonstrate
compliance with the permit. As required, the
City will retain copies of all records and
reports from the date of generation for at
least five years.

Training for City Staff

All affected City staff receive annual
refresher training as required by the
Stormwater Permit. Staff will be informed
and educated about the Stormwater Permit
and its impacts on their positions and
responsibilities. Training will cover the
following types of topics:

* General storm water quality awareness
objectives: where storm water goes, how
it becomes polluted, and how to prevent
pollution.

* Background regulatory  information

appropriate to the audience.

* How to report/refer observed problems in
the field.

e Information about enforcement and
penalties appropriate to the audience.

Training for City staff is done through
courses offered by Caltrans, Sacramento
County, and other agencies. The City will
train the inspectors and engineers once a
year in the Fall, prior to the wet weather
season.

Coordination with
Other Agencies and Programs

AR M f N
S SACRAMENTO STORMWATER QUALITY PARTNERSHIP

Sacramento Stormwater Quality
Partnership
The City participates in regular

(approximately monthly) permittee
coordination meetings to discuss topics such
as:

» Implementation of joint activities, such as
monitoring, target pollutant reduction and
some public outreach.

» Status of consultant contracts and work
products related to monitoring and
development standards.

* Funding of activities conducted by others
that benefit the Sacramento Program,
such as the Brake Pad Partnership and
the development of statewide BMP

manuals.
* Overall program evaluation and
assessment.

* Proposed modifications to the
Stormwater Quality Improvement Plans
and/or Stormwater Permit.

Outside Agencies

The City coordinates with several local and
regional agencies (over which it lacks
jurisdictional control) in order to ensure City-
wide compliance with the Stormwater Permit:

*  Cosumnes Community Services District
— Fire Dept

* Sacramento Municipal Utility District
(SMUD), Pacific Gas & Electric, AT&T,
Comcast and other local utilities.

e (Caltrans- owns and maintains several
Hwy 99 interchanges/ ramps as well as
CA 104, which forms the City’s north
border east of Hwy 99.

Other Stormwater Programs

The City supports coordination and
networking with other stormwater programs
within California in order to share information
and identify opportunities to work together.
This effort is facilitated by the City and
County of Sacramento, through their active
participation in the California Association of
Stormwater Quality Agencies (CASQA).

Sacramento/Small Cities Stormwater Quality Improvement Plan
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Effectiveness Assessment

The City’s general approach to assessing
the effectiveness of its stormwater program
is described in Chapter 2. The approach is
based on direction provide by CASQA in its
Effectiveness Assessment Guidance
document.

This section describes assessment activities
specific to the program management
element, including an evaluation of work
done during this permit term and proposed
assessment methods for evaluating this
permit term activities.

Assessment Methods for Current Permit
Activities

Table 8-3 at the end of this chapter proposes
assessment methods that the City will use to
evaluate the program during this permit term.
The City will evaluate its efforts on two
levels, using the CASQA-based approach
described in Chapter 2:

1) Individual activities and programs, and

2) Program element - For example, how
effective are the combined efforts in the
construction element at reducing erosion
problems on local construction sites?

This assessment will be done each summer
during preparation of the Annual Report, and
recommendations for program improvements
or modifications will be made based on these
assessments.

Evaluation of the overall Program will be
done by the permittees as a group, as
described in Chapter 2.

Activities for the Current Stormwater
Permit Term

The main goal of the Program Management
Element for this permit term will be to
continue to ensure that all the requirements
of the Stormwater Permit are met, by
conducting the various administrative and
coordination activities described below.

Legal Authority
Update Codes and Standards As Required

See Appendix 8B. The City will amend its
Stormwater Ordinance (See Appendix 8C) to
reflect changes in the program. The City will
also adopt any changes made by the County
to the Standard Construction Specifications
and the Improvement Standards. It is
anticipated that the County will make
stormwater quality-related changes to these
documents during the fourth permit term.

The City will require the local development
community to utilize the May 2007
Stormwater Quality Design Manual for
Sacramento and South Placer Regions and
will ensure that City planners and engineers
attend training workshops related to
implementation of the new manual. It is
likely that as the design manual comes into
more use, conflicts may arise between the
criteria in the manual and the City’s codes. In
such cases, the City will amend codes or
recommend adjustments to the manual.

Incorporate  Water Quality Principles into
General Plan Update

Please see attached Appendix 8D sections
relating to Stormwater Quality from the City
of Galt General Plan Policies Document and
Environmental Impact Report)

Update Agreements As Required

The City will work with the other permittees
to update the MOU that outlines joint
responsibilities, cost sharing based on
Sacramento Area Council of Governments
(SACOG) population data, decision making,
and information management and reporting.
Galt’ current cost share (1.5 %) is not
expected to change, but roles and
responsibilities may.

Sacramento/Small Cities Stormwater Quality Improvement Plan
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Fiscal Analysis

Each year, through the City budgeting
process, a fiscal analysis will be performed
to ensure resources are available and
allocated to carry out the proposed activities
for Stormwater Permit  compliance.
Projected budgets for each coming fiscal
year will be presented in the Annual Work
Plans (May 1st), and actual expenditures for
the previous fiscal year will be reported in
the Annual Reports (October 1st).

Recordkeeping and Reporting

As required by the Stormwater Permit, the
City will submit an Annual Report by October
1% of each year detailing the activities
accomplished and the quantitative data
compiled during the previous fiscal year (July
1 -June 30). The report will be prepared
using a standardized reporting format
consistent with the other permittees and
approved by the Regional Board. By May 1%
of each year, Galt will submit an Annual
Work Plan that details the activities proposed
for the coming fiscal year.

The City and County of Sacramento will take
the lead in submitting Joint Program Work
Plans and Annual Reports to describe
activities such as monitoring conducted
jointly by all the permittees in the
Partnership. Refer to Chapter 2 for
additional information about joint activities.

City elected officials and managers will be
kept apprised of Stormwater Program
activities and issues through briefings and
interoffice memoranda.

Training for City Staff

Training is an important aspect of Galt's
Stormwater Program. Each year, all affected
personnel and managers will be educated on
the requirements of the Stormwater Permit
relevant to their daily work. The training may
be in the form of in-house meetings and
briefings or external training conducted by
the Partnership or others. For example,
each year, City construction inspectors will
be encouraged to attend one of the pre-wet
season training workshops conducted by the
Partnership.

Intra and Interagency Coordination

The City will coordinate internally to ensure
all City staff, management and elected
officials are aware of Stormwater Permit
requirements and related program efforts.
The City will develop agreements to define
roles and responsibilities between the
various City departments responsible for
compliance with the Stormwater Permit.
This was not required during the last permit
term.

As discussed previously, the City will work
with the other permittees to update the MOU
which defines cost-sharing and agency roles.
The City will also work with EMD to update
the MOU which defines responsibilities for
the industrial inspection program.

Galt will attend regular permittee
coordination meetings (approximately
monthly) or will make arrangements for the
County to represent the City at such
meetings.

The City will continue to participate with
other permittees on various work groups and
subcommittees that have been formed to
address  specific  activities, such as
monitoring, target pollutants, and special
studies. The City may make arrangements
for the County to represent the City at these
meetings.

Sacramento/Small Cities Stormwater Quality Improvement Plan
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The City will continue to coordinate with
other outside agencies during the fourth
permit term, when multi-jurisdictional issues
arise. These agencies may include Caltrans,
San Joaquin County, US Army Corps of
Engineers, US Fish and Wildlife Service, and
the California Department of Fish and Game,
among others.

Sacramento/Small Cities Stormwater Quality Improvement Plan
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8.3 Construction Element

The goal of the Construction Element is to
reduce the discharge of sediment and
construction-related pollutants to the City’s
storm drain system and local creeks to the
maximum extent practicable.

With the economic downturn, Galt has
relatively little new construction underway or
planned for the near future. New
development areas in the General Plan
update will have to specific plans done,
which is typically a two to five vyear
entittement process. Construction activity
within the City is usually characterized by
disturbance of small size sites, typically 1-5
acres in size. Disturbance of 20-acres or
more in construction activity would be on the
large end

Construction Element Strategy

The City has established ordinances that
provide the authority for the city inspectors to
address threatened and actual discharges of
pollutants from construction operations. With
this as a foundation, the City’s strategy
includes outreach and education, plan
review and permitting, inspection and
enforcement. The program applies to private
as well as public construction projects,
including those also requiring coverage
under the State’s Construction General
Permit. For the most part, the focus for
inspection and enforcement activities is on
land disturbing activities of one acre or more.
However, smaller sites must comply with the
City’s Stormwater Protection Ordinance
(discussed in Chapter 8.2) and smaller site
operators are educated and informed about
ways to prevent erosion and pollution
problems. As discussed previously, since it
is nearly built-out, the City’s work in this area
is expected to focus on redevelopment
activities and continuation of efforts aimed at
disturbance of small size sites during the
fourth permit term.

Intra and Interagency Coordination

The two city departments most directly
involved in construction activities are Public
Works and Community Development. Most
interdepartmental coordination is done on an
informal basis through written
correspondence and meetings related to
specific projects.

The City coordinates with the other
permittees as much as possible to present a
consistent, uniform message to the
construction and development communities,
since construction work is often multi-
jurisdictional. For example, the City utilizes
the same standard construction
specifications and improvement standards
as the County.

The City assists the Regional Board in its
enforcement of the Construction General
Permit by enforcing compliance with
comparable local ordinances, verifying NOI
filings, spot checking SWPPPs, and referring
site operators who have not complied with
the State regulations.

Accomplishments to Date

Since becoming a permittee to the
Stormwater Permit, Galt has made several
notable accomplishments related to the
construction element:

 Adopted the Galt Municipal Code,
including Chapter 16 (Storm Water) to
provide the City legal authority to
eliminate construction-related pollutant
discharges into its storm drain system.

 Adopted the County’s standards and
specifications for construction, including
standard erosion and sediment control
drawings.

* Developed and implemented procedures
to require proof of Notice of Intent (NOI)
to comply with the Construction General
Permit as a condition of obtaining
development permits (grading,
improvement plans, and encroachment
permits) for projects

Sacramento/Small Cities Stormwater Quality Improvement Plan
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Effectiveness Assessment

Table 8-3 at the end of this chapter presents
the results of the effectiveness assessment
conducted for this permit term for the
Construction Element. For the most part,
activities showed compliance with the
Stormwater Permit at Outcome Level 1.
These results were used to help identify
program improvements and appropriate
actions for the fourth term. The goal will be
to move more toward Outcome Levels 2 and
3 (changing awareness and behavior,
respectively, of the regulated construction
community).

Activities for the Current Permit Term

The following information describes in
greater detail the activities identified on
Table 8-3.

Outreach and Education

The City will continue to provide education
and guidance to both City staff (annually)
and the local construction and development
community, covering topics such as: current
regulations and changes, local procedures
and standards, BMPs, new technology, and
inspection and maintenance practices. City
staff training was covered previously in
Section 8.2.

The City will support Partnership training
events for the construction community
(developers, contractors, engineers,
designers) as well as those hosted by local
groups such as the Building Industry
Association (BIA). This coordinated training
helps ensure consistency for the local
construction community (which  works
throughout the Sacramento area, across
various municipal lines), promotes stronger
ties with professional organizations, and is
cost-effective.

Various forms of educational materials will
be distributed in different methods,
depending on the target audience and
message. Typical formats might include
training workshops, brochures, and guidance
documents and standards. Education will
also be provided through the entitlement and
plan check process, preconstruction
meetings, and example documents.

Galt will continue to contribute funding
(through the cost-share MOU) for the
development and production of outreach
materials such as brochures for concrete
and painting, printed in English and Spanish.

Plan Review and Permitting

The City’s Stormwater Protection Ordinance
(Municipal Code Chapter 16.30) requires a
grading permit and erosion and sediment
controls on all private projects excavating or
filling 50 cubic yards or more of soil or
disturbing one or more acres of land. Public
projects are subject to the City’s Stormwater
Protection Ordinance, which prohibits the
discharge of sediments and other
construction-related pollutants to the City
storm drainage system.

Private and public projects in Galt disturbing
one or more acres of land are required to
obtain coverage under the State’s
Construction General Permit, in addition to
satisfying all local permitting requirements.
Prior to issuing a development permit, the
City will verify that a State-required Notice of
Intent (NOI) was filed and will check the
Stormwater Pollution  Prevention Plan
(SWPPP) for six items required by the
Stormwater Permit

Inspection and Enforcement

Galt Public Works Department inspectors will
continue to conduct inspections of all
construction projects in the City to ensure
compliance with the requirements set forth in
the City’s ordinances. This includes checking
sediment and erosion control measures and
verifying that a site has obtained coverage
under the State’s Construction General
Permit. General Permit non-filers and repeat
offenders will be referred to the Regional
Board as required by the Stormwater Permit.
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As with the last permit term, the City will
continue to prioritize sites as either “high” or
‘moderate” threat to water quality and
inspects according to this schedule:

» High priority sites — inspected twice
monthly during the wet season (October
1 — April 30) and monthly thereafter.

* Moderate priority sites — inspected
monthly throughout the year.

New projects will be assumed to be high
priority  until  successive  inspections
demonstrate that they can be downgraded to
moderate priority. The criteria for making
this determination will include factors such
as: project size, amount and nature of site
activity, sensitive site conditions (e.g.,
proximity to a creek, steep slopes or erosive
soils), and history of prior violations by the
contractor(s). A log of active construction
projects and their priorities will be maintained
by the City at all times.

Progressive enforcement action will be taken
by the construction inspectors when
violations of local ordinances are observed,
including discharge of sediments and other
construction-related pollutants to the storm
drain system or local creeks.
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8.4 Commercial/Industrial
Element

The goal of the Commercial/lndustrial
Element is to reduce the discharge of
stormwater pollutants to the maximum extent
practicable and to effectively eliminate illegal
non-stormwater discharges from commercial
and industrial facilities and operations in
Galt.

Commercial/Industrial Element Strategy

The City of Galt contracts with other
agencies to conduct activities related to this
program element within the city. The City
has executed a MOU with County EMD to
conduct triennial inspections of facilities
within  Galt that were identified in the
Stormwater Permit. Partnering with EMD
has a few advantages:

« EMD has traditionally = conducted
environmental compliance inspections in
the county, with trained staff, structure,
policies and procedures in place. Only
modest training and enhancement was
required to accommodate stormwater
compliance inspections, and use of the
existing resource helps  minimize
inconvenience to the regulated
businesses.

* EMD has established a Fee Ordinance
which allows them to recover costs for
their activities without impacting the
City’s limited funding sources, such as
the County Stormwater Utility.

* Having a single entity (EMD) conduct all
the inspections countywide ensures
consistent and equitable treatment of the
regulated community.

The City contracts with the County to
conduct complaint-based inspections of all
other businesses within the city.  The City
also relies on the County to conduct targeted
outreach to targeted local businesses.

Intra and Interagency Coordination

A MOU was executed between the City and
the County Environmental Management
Department (EMD) in 2004, for provision of
industrial and commercial inspection and
enforcement services required by the
Stormwater Permit within the city limits. This
MOU authorizes the EMD to conduct
inspections and issue enforcement actions,
using the legal authority provided by the
County’s Stormwater Ordinance. EMD also
passed a fee ordinance in 2004 which
authorizes the agency to recover costs from
the industrial and commercial facilities
inspected so that the City’s other funding
sources are not unduly burdened.

The City or its County representative
participates in periodic (approximately
biannual) meetings with EMD to discuss the
program, resolve problems and identify
improvements. EMD coordinates with the
other permittees and business groups such
as Business Environmental Resource Center
(BERC) to implement the inspection
program. See Chapter 4.4 for additional
details.

Accomplishments To Date

Refer to Chapter 4.4 for a complete list of
accomplishments during the first 17 years of
the program.

Effectiveness Assessment

Table 4.4-1 in Chapter 4.4 presents the
results of the effectiveness assessment
conducted for this permit term for the
Commercial/Industrial Element.  For the
most part, activities showed compliance with
the Stormwater Permit at Outcome Level 1.
These results were used to help identify
program improvements and appropriate
actions for the fourth term.

Table 4.4-1 also proposes assessment
methods that the County will use to evaluate
the program during the fourth permit term.
The goal will be to move more toward
Outcome Levels 2 and 3 (changing
awareness and behavior, respectively, of the
regulated business community).
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Activities for the Current Permit Term

The following information briefly describes
the activities conducted by County EMD and
County DWR on the City’s behalf. Refer to
Chapter 4.4 for additional details.

Legal Authority

The City’s Stormwater Protection Ordinance
will continue to provide legal authority to the
County for regulating commercial businesses
and industries in Galt with respect to
stormwater pollution. The Stormwater
Ordinance and EMD’s Fee Ordinance will be
amended during the fourth permit term.

Priority Industry Identification

The industries and commercial businesses
subject to stormwater compliance
inspections and targeted outreach for the
fourth permit term are identified in the
sections below. These are the same
businesses that were targeted during the
third permit term. These lists will be refined
during the fourth permit term.

Triennial Industrial Stormwater

Compliance Inspections

EMD will continue to conduct triennial
inspections at priority industrial facilities. The
first cycle of inspections was completed in
June 2007 and the second cycle will be
completed in June 2010. The following
priority industrial facilities in the Galt 95632
zip code area (includes facilities in the
unincorporated County area) will be
inspected by EMD; the numbers given in
parentheses are the number of facilities
within the city zip code area in that category
for the 2006/07 fiscal year:

» Facilities with coverage under the State’s
Industrial General Permit (7)

* Auto body shops (3)

» Auto repair shops (9)

* Auto dealers (1)

* Equipment rental facilities (0)

* Kennels (0)

* Nurseries (3)

* Retail gasoline outlets (i.e., gas stations)

(6)

* Restaurants (47)

This list and the associated definitions of
industrial categories in Appendix F will be
evaluated and revised by the end of the
fourth permit term.

EMD inspectors will distribute educational
materials to the operators of these facilities
during inspections. They will also refer
suspected Industrial General Permit non-
filers to the Regional Board.

EMD will continue to follow their enforcement
policy that emphasizes compliance of
facilities with the County Stormwater
Ordinance through progressive enforcement
actions. Fines will be assessed for repeat
violations that remain unresolved.

EMD will continue to maintain its database
and generate monthly violation reports, as
well as all the required information for the
Galt Annual Reports.

Complaint-Based Stormwater Compliance
Inspections

City staff will inspect other businesses not
addressed by EMD’s program described
above within the City of Galt on a complaint
basis. Complaints can be referred by the
public, other County agencies and
departments, the Regional Board, and other
sources. City stormwater staff will refer to
EMD any complaints related to businesses
included in the triennial inspection program.
All other complaints will be investigated, and
associated progressive enforcement will be
conducted to ensure that the stormwater
pollution problem(s) are eliminated.

County EMD will distribute educational
materials during these inspections and will
keep a database for annual reporting
purposes.

Educational Outreach

During the fourth permit term, County
stormwater staff will continue to conduct
outreach to the targeted businesses within
the city, on behalf of Galt. Outreach will be
conducted with the following priority
business operations.
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* Automotive washing and detailing
businesses

» Carpet cleaning businesses
» Commercial pesticide applicators
» Concrete contractors

» Concrete cutting contractors and
businesses

* General building contractors

* Landscape installation contractors and
maintenance businesses

» Painting contractors

» Portable toilet rental businesses
* Pressure washing businesses

o Street sweeping businesses

* Swimming pool contractors

* Swimming pool maintenance businesses

Businesses in these priority categories are
considered potential temporary or
intermittent sources of unauthorized non-
stormwater discharges and/or stormwater
pollution. Most of the businesses are mobile
operations without a single base of
operation, so they are difficult to track.

The County will conduct targeted outreach to
the listed business types at least twice
during the five-year term of the Stormwater
Permit. BERC will continue to manage the
business outreach database and coordinate
direct mailing of educational materials on
behalf of the permittees. Educational
materials will also be distributed via City and
County public counters, through trade
associations and industry suppliers, and at
workshops and other events.

The City and County of Sacramento will
continue to implement the Clean Water
Business Partners (CWBP) Program, and
will expand the program to target other
businesses.
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8.5 Municipal Operations
Element

The primary goal of the Municipal Operations
Element is to control stormwater pollution
resulting from the  operation and
maintenance of City-owned facilities and
areas, including buildings, yards, parks and
open space, parking lots, landscape
medians, roadways and utilities such as
water, sewer and storm drain systems.
Routine management and operations and
maintenance of theses facilities and areas
must be conducted in a manner that does
not inadvertently contribute pollution to local
creeks and rivers. Another goal is to set an
example of model pollution prevention for the
public.

Inventory of City Operations and Related
Stormwater Activities

The Municipal Operations Element
addresses operation of City-owned facilities
within the NPDES Permit area (urbanized
areas), not already covered by the State
NPDES General Permit for Stormwater
Discharges Associated with Industrial
Activity (Industrial General Permit).

The following is an inventory of the City-
owned facilities and operations addressed by
this element:

Buildings — The City owns and operates the
City Hall complex, Park and Recreation
Building, Municipal Services Center and the
Police Service Center. There are no known
stormwater issues with these complexes.

City parks — 15 parks within the City are
operated and maintained (including
vegetation and waste management) by the
City’s Parks and Recreation Department.

Storm Drain System

Piped storm drain system — Approximately
72 miles of storm drain pipe and associated
drain inlets and manholes are maintained by
the Street Division under the City’s Public
Works Department.

Storm drain inlets — The City has
approximately 1450 storm drain inlets within
its jurisdiction. The City was required by the
2002 Stormwater Permit to mark 95% of
storm drain inlets by the end of 2007. This
was accomplished through the City Staff and
Boy Scout volunteers. In the fourth permit
term, the remaining 5% of the inlets will be
marked and City crews will replace any
illegible markings observed during routine
storm drain maintenance activities.

Channels and creeks — Manmade drainage
channels and natural creeks are maintained
by City crews.

Transportation Facilities

Curbed Streets — Streets are cleaned by City
staff in the Street Division in the Public
Works Department. The frequency schedule
is:

¢ Arterials — Once a week, year round

o Collectors — twice a month, year
round

e Residential — twice a month, year
round

Roads and Roadside Vegetation — Public
Works Department repairs roads and
maintains roadside vegetation.

City-owned parking lots — The City Parks
and Recreation Department maintains the
City owned parking lots.

The City corporation yard is under the
Industrial general permit and inspected by
EMD. Monitoring reports are submitted
twice a year to Regional Water Quality
Control Board.

The City’s activities under the Municipal
Operations Element do not address facilities
operated by federal or state governmental
agencies (e.g., Caltrans) and special districts
(e.g., Galt Elementary and High School
Districts) which are out of the County and
City jurisdictional control. City stormwater
inspectors are authorized to issue
enforcement actions to the operators of such
facilities if discharges from the facilities
contribute pollution to the City-owned storm
drain system or local creeks.
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Municipal Operations Element Strategy

In order to minimize potential adverse
environmental effects associated with
constructing, operating, and maintaining city
facilities, the City has adopted these
strategies for the Municipal Operations
Element:

* Provide training and technical assistance
to target employees and facilities.

» Evaluate activities, facilities, employee
training and any available Municipal
SWPPPs to improve procedures and
BMP’s to address stormwater quality
concerns; and

» Conduct record keeping and
documentation of processes to allow for
continuous assessment evaluations in
order to achieve improvements with
Stormwater Permit compliance.

These combined efforts help ensure that City
designers, contract administrators, and
operations and maintenance staff
understand, implement, and demonstrate
compliance with the Stormwater Permit in
order to reduce stormwater pollution to the
maximum extent practicable.

Intra and Interagency Coordination

The City coordinates with the other
permittees, stormwater programs, and local,
state, and federal agencies to share
information, strategies, and recommended
practices related to operation and
maintenance of County facilities.

The City does not have legal jurisdiction over
certain entities and special districts within the
City’s permit boundaries such fire and school
districts as well as state and federal
agencies. Because in many cases these
entities discharge runoff to the City’s storm
drain system, the City expects and enforces
compliance with local codes, regulations,
and ordinances as in the case of any private
business or entity. The City coordinates with
these districts, to protect the City’s storm
drain system and local creeks and rivers.

Accomplishments To Date

Since becoming a permittee to the
Stormwater Permit, Galt has made several
notable accomplishments related to the
Municipal Operations Element:

» Established routines for collecting and
compiling data to assess activities and
document regulatory compliance (e.g.,
staff routinely log the quantity of pipes,
channels, basins, sumps, drop inlets,
manholes, and roadways cleaned. This
information is tallied and presented in
Annual Reports). Compiled the inventory
of City-owned facilities and operations.
The inventory helps with tracking
activities and the City updates the
inventory each year for the Annual
Report.

Effectiveness Assessment

Table 8-3 at the end of this chapter presents
the results of the effectiveness assessment
conducted for this permit term for the
Municipal Operations Element. Activities
showed compliance with the Stormwater
Permit at Outcome Level 1 and raised
awareness by municipal staff through
training (Outcome Level 3). These results
were used to help identify program
improvements and appropriate actions for
the fourth term.

Table 8-3 also proposes assessment
methods that the City will use to evaluate the
program during the fourth permit term. The
goal will be to move more toward Outcome
Levels 2 and 3 (changing awareness and
behavior, respectively, of the regulated
construction community).
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Activ
Term

The

ities for Fourth Stormwater Permit

following information describes in

greater detail the activities identified on
Table 8-3.

Maintenance of Buildings

The main potential for stormwater
pollution at City owned buildings are
parking lot runoff. See the parking lot
maintenance activities described later
in this section, which are designed to
minimize discharge of pollutants.

Operation and Maintenance of City
Parks

The Parks and Recreation
Department will continue to manage
the 15 parks within the city limits.

Maintenance of the Piped Storm
Drain System

The Street Division within Public
Works Department will continue to
service and maintain the Storm Drain
System.

Maintenance of Creeks and

Channels

The Street Division within Public
Works Department will continue to
service and provide maintenance to
the local creeks and channels. Hand
methods are used for this cleaning
and vegetation is retained on slopes
to prevent erosion.

Inspection and Maintenance of
City-Owned Parking Lots

The City owned parking lots exposed
to rainfall will be maintained by Parks
and Recreation Department. Service
will be provided on an as-needed
base.

Prioritized Street Sweeping for
Curbed Streets

The Street Division within Public
Works will continue to provide street
sweeping on curbed streets, to follow
the prioritized schedule described at
the beginning of this Chapter.

Maintenance of Roads and
Roadside Vegetation

The Street Division within Public
Works will continue to provide
maintenance to roadside vegetation.
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8.6 lllicit Discharge Element

The goal of the lllicit Discharges Element is
to reduce the discharge of stormwater
pollutants to the maximum extent practicable
and to effectively eliminate illicit non-
stormwater discharges.

The storm drain system consists of a
network drain inlets, manholes and piping,
as well as streets, sidewalks, gutters and
roadside ditches, which discharges to local
creeks and rivers. Please see Figure 8-6 for
map and legend for city storm drain outfalls
to local creeks (i.e. waters of the State)
Stormwater runoff from driveways, parking
lots, roof drains and other surfaces typically
discharge into this system.

Two kinds of discharges are addressed by
this element:

* lllegal dumping — Dumping of liquid or
solid wastes into the storm drain system.
Examples include mobile carpet cleaning
companies discharging dirty rinse water
into a storm drain manhole, a
homeowner dumping used motor oil into
a storm drain inlet, or a person dumping
garbage or other wastes into drainage
channels and creeks.

* lllicit connection — A piped connection
allowing sanitary sewage to flow into the
storm drain system. For example, a
washing machine plumbed into the storm
drain system rather than the sanitary
sewer.

Any material dumped or discharged into the
City’s storm drain system eventually makes
its way to a local creek and/or river, where it
can impair beneficial uses. This is true
whether the material is classified as
hazardous or not. Water quality, habitat, and
aesthetics are all examples of benefits that
can be impacted.

lllicit Discharge Element Strategy

The City’'s strategy for eliminating illicit
discharges to the storm drain system and
local waterways is the same as the County’s.
It includes:

* Maintaining adequate legal authority to
prohibit illicit discharges. This s
accomplished through the City
Stormwater Protection Ordinance. City
and County staff are authorized to
enforce the ordinance within the City
limits.

» Conducting ongoing field screening to
detect illicit discharges and connections
as a part of routine maintenance and
repair of the storm drain system and
local creeks, and enforcing against
dischargers.

 Providing convenient means @ for
residents to dispose of solid and
household hazardous wastes.

» Educating City staff, contractors and the
public about how to identify and report
illicit discharge problems. This effort
includes educational materials, signage
and training.

* Providing a hotline for public reporting of
problems and responding in a timely
manner. The City supports the regional
stormwater hotline 808-4H20 for this
purpose.

Intra and Interagency Coordination

The Street Division within Public Works
provides maintenance of the storm drain
system in Galt. City crews conduct ongoing
field screening for illicit discharges and
connections as part of this work.

The City Public Works Department
coordinates with field crews to make sure
that they have the education and training
needed to detect and report illicit discharges
to the creeks in the city.

The City coordinates with the other
permittees in the Partnership to produce
educational materials and messages
designed to eliminate illicit discharges.

Galt contracts with the California Waste
Recovery System to conduct solid waste
management and recycling and household
hazardous waste collection for residents of
Galt.
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Accomplishments To Date

The following highlights major
accomplishments of the lllicit Discharge
Element since 1990:

e In 2002 the City adopted Stormwater
Ordinance within the Galt Municipal
Code, Chapter 16, which makes most
discharges to the storm drain system
illegal (some exceptions are noted).

*  95% of storm drain inlets in the City were
stenciled with the “No Dumping — Drains
to Creek” message, primarily using
volunteers.

e As required by the County’s
Improvement Standards (used by the
City), permanent “No Dumping” stamps
were applied to all new concrete storm
drain inlets.

 In 2006, a new hotline was set up to
supplement the County’s 875-RAIN
hotline. This new hotline, 808-4H20,
allows callers to select Galt and be
routed to Public Works for assistance.
The hotline is now widely advertised on
all Partnership educational materials,
media spots, and on the web site.

* Open channels, priority piped outfalls
and outfalls larger than 36 inches were
all inspected in a phased program over a
two-year period. No illicit discharges or
connections were discovered during
these investigations.

* The City created and annually updated
an illicit discharges map. The goal of the
mapping work is to identify “hot spot”
problem areas requiring additional or
more frequent investigations. To date, no
such areas have been identified.

Effectiveness Assessment

Table 8-3 at the end of this chapter presents
the results of the effectiveness assessment
conducted for this permit term for the lllicit
Discharge Element. Activities showed
compliance with the Stormwater Permit at
Outcome Level 1 and raised awareness by
municipal staff through training (Outcome
Level 2). These results were used to help
identify ~ program  improvements  and
appropriate actions for the fourth term.

Table 8-3 also proposes assessment
methods that the City will use to evaluate the
program during the fourth permit term. The
key challenge for the fourth permit term will
be to investigate ways to compile, analyze
and report data to demonstrate changes in
awareness and behavior (Outcome Levels 2
and 3) as a result of the inspection,
enforcement and outreach efforts. This
evaluation will take place near the end of the
fourth permit term to coincide with the Report
of Waste Discharge application for the fifth
permit term.

Activities for the Current Stormwater
Permit Term

The following information describes in
greater detail the activities identified on
Table 8-3.

Update Stormwater Ordinance and
Improve Enforcement Authority as
required

The City will evaluate the Stormwater
Ordinance and amend to enhance legal
authority.

Ongoing Field Screening to Detect
lllicit Discharges and Connections

Activities to prevent and reduce illicit
discharges to the piped storm drain
system and creeks within the City of Galt
will continue as a coordinated activity by
Galt
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City crews responsible for inspecting and
maintaining the piped storm drain
system, creeks and channels, and
roads/roadside ditches in the City will
continue to be trained how to identify,
clean up and/or refer and report
observed incidents of illicit discharges.

City crews will also respond to
complaints from the public and referrals
from County industrial inspectors, the
Regional Board and others. Problems
are addressed on an individual basis
depending on the nature of the
discharge.

Solid Waste and Household
Hazardous Waste Programs

Galt will continue to contract with the
California Waste Recovery System to
conduct solid waste management and
recycling and household hazardous
waste collection for residents of Galt.

Education and Outreach

To educate the public, and to minimize
illegal discharges of waste into the storm
drain system, Galt will continue to
promote marking of storm drain inlets
with  “No Dumping” messages, using
volunteer groups as available or County
maintenance crews.

The City will continue to contribute
funding to the County’s 808-4H20 hotline
to facilitate public reporting of problems
in the City.
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Figure 8-6
City of Galt Major Storm Drain Outfall Map

CITY OF GALT
MAJOR STORM DRAIN OUTFALLS
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Figure 8-6, cont.
City of Galt Major Storm Drain Outfall Map Legend

City of Galt

Major Storm Drain Qutfalls
200 547 @ Spring Street to Laguna Creek
201 2~ 72" (@ Carillion Blvd to Dead Man’s Gulch (North Tributary)
202 00 (@ Winn Drive to Dead Man’s Gulch (North Tributary)
203 48" (@ Lyonia Drive to Dead Man’s Gulch (North Tributary)
204 48" (@ Industrial Drive to ditch tributary
205 48" (@ Orr Road / Elm Drive to Hen Creek
206 2 —-48” (@ A Street to Hen Creek
207 Greer Pump Station to Hen Creek
208 48" (@ Fairway Drive to Dry Creek
209 84" (@ Furst Street to Dry Creck
210 607 @ South Lincoln Way to Dry Creek
211 42 (@ Chase Drive to Dry Creek
212 36" (@ Trafalgar Circle to Dead Man’s Gulch (South Tributary)
213 2 - 727 @ Walnut Avenue to Dead Man’s Gulch (North Tributary)
214 2 - 72" @ Pringle Avenue to City Ditch
215 48” (@ Wilder Way to Dry Creck
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8.7 Public Outreach
Element

The goal of the Public Outreach Element is
to raise awareness and foster community
stewardship to help prevent pollution and
protect local creeks and rivers.

The City coordinates with the Partnership
to implement a wide range of activities to
increase the knowledge of the community
regarding the City’ storm drain system,
impacts of urban runoff on local creeks and
rivers, and potential pollution prevention
solutions for the targeted audiences.

Galt Community Characteristics

There are 22,355 residents in the City of
Galt. The Galt Union Joint High School
District operates Galt High School with
approximately 2000 students. Construction
of a new high school is nearly completed
with the completion date expected in
August 2009. The Galt Joint Union
Elementary = School  District  serves
approximately 4,292 students K-8 with 5
elementary schools and 2 middle schools.

The Sacramento Bee is the major
newspaper serving the region and the City
of Galt. In addition, the Galt Herald, a local
newspaper, is published once a week on
Wednesday. The Lodi News-Sentinel
provides daily coverage of the Galt area
also. City publishes its own Galt
Connections community newsletter about
four times a year. Other media includes
television and radio stations that serve the
greater Sacramento area.

Public Outreach Element Strategy

The City contracts with Sacramento County
to conduct most of the public outreach
activities for Galt residents. For details
about the County’s public outreach
activities, refer to Chapter 4.7. Galt also
contributes to regional public outreach
(discussed in Chapter 2) through the
permittee cost-share MOU.

In addition, the City conducts these types
of public outreach activities on its own:

e Educating City Council and department
managers about the stormwater
program and impacts to the city, and
garnering support for Partnership
efforts.

e Responding to local resident and
business phone calls received by 808-
4H20 and forwarded to City Hall.

e Making Partnership outreach
publications such as  brochures
available to the general public and
development project applicants at the
public counter.

o Working with community groups and
neighborhood associations on various
efforts. For example, the volunteer
storm drain stenciling program.

Intra and Interagency Coordination

The City’'s Public Works Dept. is
responsible  for administering the
stormwater program and overseeing
Stormwater Permit compliance.  Public
Works coordinates with City Council, the
City Manager's office and other
departments throughout the year to share
information.

Galt coordinates with the other cities in the
County on regional public outreach issues
through the Partnership. Activities such as
the regional media campaign are
discussed, and agreements made, during
permittee coordination meetings.

Accomplishments To Date

Chapters 3.7 and 4.7 describe major
accomplishments related to public outreach
by the Partnership and the County of
Sacramento since 1990. In addition, the
following  describes  several  major
accomplishments made by the City:
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e The City helped coordinate and host
the Partnership stormwater
informational booth at various annual
community events, such as several ‘I
Love My Park” events.

e The City annually contributed funding to
the Urban Creek Council’s Creek Week
program.

o City staff initiated and coordinated
volunteer stenciling of storm drain inlets
in the city as an educational activity.
Community and civic organizations are
encouraged to apply “No Dumping”
messages to storm drain inlets using
City-supplied materials and
instructions.

Effectiveness Assessment

Table 8-3 at the end of this chapter
presents the results of the effectiveness
assessment conducted for this permit term
for the Public Outreach Element. Activities
showed compliance with the Stormwater
Permit at Outcome Level 1 and raised
awareness by municipal staff through
training (Outcome Level 3). These results
were used to help identify program
improvements and appropriate actions for
the fourth term.

Table 8-3 also proposes assessment
methods that the City will use to evaluate
the program during the fourth permit term.
The goal will be to move more toward
Outcome Levels 2 and 3 (changing
awareness and behavior, respectively, of
the regulated construction community).

Activities for the Current Stormwater
Permit Term

The following information describes in
greater detail the activities identified on
Table 8-3.

Continue to promote volunteer stenciling of
storm drain inlets as an educational
activity, until all existing inlets in the
community have been stenciled. Supply all
materials and supplies to community
groups upon request.

Continue to work with the County to
sponsor and staff a stormwater booth at the
following types of community event:

* | Love My Park events

Continue to annually contribute funding to
the Urban Creek Council's Creek Week
program.

In 2009, the City of Galt hosted and
assisted with a local Creek Week program
along Deadman Gulch in the city limits.

Meet with the City manager throughout the
Stormwater Permit term to keep him
informed about the Program. Presentations
will be made to the City Council and/or
Planning Commission upon request. City
leaders will also be invited to participate in
community events to demonstrate support
for the stormwater pollution prevention
effort.
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8.8 New Development
Element

The goal of the New Development Element
is to mitigate urban runoff pollution and
other water quality impacts associated with
new development and redevelopment.

New Development Element Strategy

Through the New Development Element,
the potential adverse effects of
development can be mitigated with a
combination of strategies. Such strategies
include:

* Implementing a regional Design Manual
for stormwater quality controls;

outreach and
development

* conducting ongoing
education to the
community and City staff;

* ensuring early site planning to limit
sources of pollution and implement
development standards;

+ requiring the installation of permanent
BMP’s to treat runoff before it reaches
creeks and rivers, and

* insuring that post-construction BMP’s
are maintained properly.

Intra and Interagency Coordination

The Public Works Department coordinates
conditioning of development projects with
Community Development Dept. The City
also coordinates with the other permittees
regarding the new Design Manual and
implementation of standards.

Accomplishments To Date

e In the mid 1990s, the City
established and began
implementing stormwater controls
for newly developing projects within
the City limits.

Development

The primary mission of the New
Program Element is to
pollutants in urban runoff

reduce

discharges to the storm drain system from
developed and
redeveloped
construction to

practicable (MEP).

newly

significantly
including  post-
the maximum extent

sites,

Since 2004, the City has been
executing maintenance agreements
with property owners to ensure
long-term maintenance of
stormwater quality facilities.

The City worked with the other
permittees in the Partnership to
create the new Stormwater Quality
Design Manual for the Sacramento
and South Placer Regions,
continued to conduct special
studies of BMP effectiveness, and
conducted other activities. These
accomplishments are described in
more detail in the County’s SQIP,
Chapter 4, (Section 4.8).

The City updated its CEQA initial
study checklist and mitigation
measure language to Dbetter
address water quality protection
and stormwater pollution
prevention.
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Effectiveness Assessment

Table 8-3 at the end of this chapter
presents the results of the effectiveness
assessment conducted for this permit term
for the New Development Element.
Activities showed compliance with the
Stormwater Permit at Outcome Level 1 and
raised awareness by municipal staff
through training (Outcome Level 3). These
results were used to help identify program
improvements and appropriate actions for
the current permit term. The goal will be to
move more toward Outcome Levels 2 and
3 (changing awareness and behavior,
respectively, of the agency staff and
regulated development community).

Activities for the Current Permit Term

Impacts from development and
redevelopment within Galt will be mitigated
with a combination of strategies such as:
early site planning to limit sources of
pollution, requiring installation of
permanent post-construction stormwater
quality facilities to treat runoff before it
reaches the drainage system, and ongoing
outreach activities through education and
training. These activities and more are
described in this section. Most residential
development projects in Galt fall below the
threshold requiring stormwater quality
treatment of runoff, but the City will
implement Low Impact Development (LID)
strategies to the maximum extent
practicable.

Update Environmental Review
Documents as required

The City will evaluate and revise the CEQA
initial study checklist and mitigation
measure language used by City planners to
condition development projects. Revised
checklists and mitigation language will be
submitted with Annual Reports.

Ensure Compliance with Development
Standards and the Design Manual

Development and redevelopment projects
in Galt will be conditioned for mitigation of
receiving water impacts from urban runoff
quality and quantity in the same manner as
projects are conditioned in Sacramento
County.

Community Development planning staff will
continue to coordinate with Public Works
engineers to ensure that development and
redevelopment proposals comply with the
regional design standards as adopted by
the permittees.

Other significant permit requirements
include revision of the City’s General Plan
when it is next updated. Revised General
Plan elements will be submitted to the
Regional Board as attachments to Annual
Reports when available.

Development and redevelopment within
Galt will be mitigated with a combination of
strategies such as: early site planning to
limit sources of pollution, installation of
permanent BMP’s to treat runoff before it
reaches the drainage system, and ongoing
outreach activities through education and
training.

The City will contribute funds via the
Permittee cost-share MOU to conduct
special studies of selected stormwater
quality BMP's to verify their local pollutant
removal effectiveness (see Chapter 2). For
example, the operation and effectiveness
of a wet water quality detention basin will
be studied.

City staff will review initial development
applications for conformance with the
Stormwater Quality Design Manual for the
Sacramento and South Placer Regions.
Compliance  with  the  development
standards and the design manual will be a
standing discussion item on the agenda for
all pre-application meetings.
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City staff will promote the voluntary use of
runoff reduction, or LID, control measures
on development projects as a means of
mitigating downstream habitat and erosion
impacts. Such measures are expected to
become mandatory for projects in certain
areas when the permittees’
hydromodification management approach
is defined to comply with the 2008
Stormwater Permit.

The City will make sure that the same
development standards applied to private
development projects are adhered to for
public projects.

Update Codes As Required

The City planning staff will review and
update, various City codes that may conflict
with the development standards and
Design Manual. Alternatively, changes will
be proposed to the Design Manual to
achieve better consistency.

Hydromodification Management
Program

The City will actively participate in efforts
with the other permittees to develop a
hydromodification management plan for the
permit area, in compliance with the 2008
Stormwater Permit. Additional details
about this work will be defined in future
amendments to this SQIP.

Waiver Program

The City will actively participate in efforts
with the other permittees to develop a
waiver program for the permit area,
whereby project applicants may pay into an
in-lieu fund when it is determined that
runoff reduction and/or stormwater quality
control measures are infeasible for their
site.

Contribute to Regional Special Studies

The City will contribute funds via the
Permittee cost-share MOU to conduct
special studies of selected stormwater
quality control measures to verify their local
pollutant removal effectiveness (see
Chapter 2). Some of these studies are
continued from the last permit term, for
example, the study of a wet water quality
detention basin. The City will also continue
to contribute to the Partnership’s efforts to
update the protocol for acceptance of
proprietary control measures.

Training for Planners and Development
Engineers

Refer to Section 8.5 for details on Galt's
annual refresher training for all employees
affected by the stormwater permit.
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Table 8.3 Effectiveness Assessment — City of Galt Stormwater Management Program

39 Permit Term

4" Permit Term

Perf OuUT- OuUT-
£l Activity/Task Ser odrmgmée | COME [Effectiveness COME [Baseline Effectiveness
ement Activity/Tas tandard (Goal) LEVEL|Assessment LEVEL [Information Method
Program Management
(8.2)
Update Codes and IAdopt revisions 1  [SWO revised 2004 and 1 No modifications |Confirmation - report
Standards as required 2006 yet. revisions in AR
Fiscal Analysis Review Budget 1 [Mid-year Budget Review 1 Budget Confirmation - report
completed May 2007 continually being [revisions in AR
assessed. Mid-
term budget
adjustments to
be completed
May 2009.
Recordkeeping and Annual Report & 1 |Annual Report submitted 1 |Annual work Confirmation - report
Reporting Annual Work Plan by Oct 1, 2006 plan to be revisions in AR
submitted May
2009. Annual
Report submitted
October 2008.
Construction (8.3)
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39 Permit Term

4" Permit Term

Enforcement

Inspections. Issue

NOVs to non-
compliant sites

occurring as required by
permit. Issued 15 NOVs
during 2003-07.
Assessed $750 in fines
during 2003-07

inspections. No
NOQOV issued for
current permit
term.

Performance ouT- ouT-
. COME [Effectiveness COME |Baseline Effectiveness
Element Activity/Task [Standard (Goal) LEVEL|Assessment LEVEL [Information Method
Outreach Produce/distribute 1 |Comment on material 1 Same, no Confirmation/
educational and contribute to the change Reporting-Include
materials Partnership funding to revised/new materials
(work with purchase material. in AR; report no.
Partnership) Distribute materials. materials distributed
Plan Review Review 1 [Reviewed Erosion and 1 Reviewed Confirmation - report
development Sediment Control Plans Erosion and revisions in AR
plans for and SWPPP Sediment
consistency w/ Control Plans
NPDES permit and SWPPP
linspections & Conduct 1 |Inspections are 1 Conduct Confirmation - report

revisions in AR

Commercial/lndustrial
(8.4)

See Table 4.4-1
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39 Permit Term

4" Permit Term

Hazardous Waste
Programs

partnership w/ California
\Waste Recovery
Systems a Galt Clean-
up Day. April 20, 2007
was last clean-up day.

Recovery has
gone to an
appointment
based pick-up of
materials. They
still hold
hazardous
materials
collection days.

Performance ouT- ouT-
. COME [Effectiveness COME |Baseline Effectiveness

Element Activity/Task [Standard (Goal) LEVEL|Assessment LEVEL [Information Method
[Municipal Operations
(8.5)
[Maintenance of City Develop and 1 |All programs ongoing. 1 |No change Confirmation - report
facilities and utilities improve program City acted promptly to program/ordinance

as required requested improvements revisions in AR

at City Corp Yard.

lillicit Discharge (8.6)
Ongoing field Cease illicit 1 |One case of illegal 1 No findings of Confirmation - report
screening of City discharge and dumping reported within illicit connections |program/ordinance
facilities for illicit connections, and City. No findings of illicit to the City’s revisions in AR
discharges & if any reported, connections to the City’s facilities
connections act promptly. facilities
Solid Waste and 1 [City sponsors in 1 California Waste [Confirmation - report

program/ordinance
revisions in AR

Sacramento/Small Cities Stormwater Quality Improvement Plan

8-36




Chapter 8 — City of Galt Stormwater Quality Improvement Plan

39 Permit Term

4" Permit Term

Performance OuT- OuUT-
. COME |[Effectiveness COME [Baseline Effectiveness
Element Activity/Task [Standard (Goal) LEVEL[Assessment LEVEL [Information Method
Education & Outreach  |[Educate public 1 |Ongoing marking of DI’s. 1 JApprox. 95% of  |Confirmation - report

Annual reminder in utility
flyer.

the drain inlets in
the City have
been marked.

program/ordinance
revisions in AR

Public Outreach (8.7)

Produce/distribute
educational materials
(work with Partnership)

Document/
Quantify materials

Distribute on average 6
pamphlets to local
residents each event.
Total of approx. 50 since
program started.

Informational
pamphlets are
available on the
first floor of the
Municipal
Services Center.

Confirmation/
Reporting-Include
revised/new materials
in AR; report no.
materials distributed

New Development
(8.8)

Update environmental
review documents

As required

Completed prior to July
2003

No changes
required, yet.

Confirmation/
Reporting-Include
revised/new materials
in AR; report no.
materials distributed
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39 Permit Term

4" Permit Term

Performance ouT- ouT-
. COME [Effectiveness COME |Baseline Effectiveness
Element Activity/Task |Standard (Goal) || pyE| [assessment LEVEL [Information Method
Ensure compliance w/  |Condition 1 |4 stormwater quality 1 [Two new Confirmation/
standards and design  [development treatment devices proprietary SWQ |Reporting-Include
manual appropriately consistent with treatment revised/new materials
Partnership standards devices have in AR; report no.
have been installed and and/or will be materials distributed
declarations recorded. installed. Two
Conditioned 8 projects in vegetated bio-
planning for SWQ swales have
treatment or LID and/or will be
installed.
Update codes As Required 1 |SWAQ treatment matrix 1 Design manual Confirmation/

from Design Manual
adopted May 18, 2006.

completed by
Partnership, and

Reporting-Include
revised/new materials

Complete design adopted by in AR; report no.
manual completed by permittees. materials distributed
Partnership, and will be
adopted by permittees.
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Table 8.2-1 City of Galt Work Plan

Program Management Element Activities for FY 2009-2010

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) FY 08/09 | FY 09/10 FY 10/11 FY 11/12 FY 12/13  FY 13/14| status/Other
Stormwater Quality Improvement Plan (SQIP)
Modify SQIP to reflect 2 Revised SQIP
the requirements of
Stormwater Permit 4/30/2009
Revise SQIP as needed to 3.c Revised SQIP
reflect permit revisions,
respond to Regional
Water Board requests, & & & As needed
etc.
Annual Work Plan
Prepare and submit 3.a Annual Workplan submitted May 1 each
year

Annual Workplan

Annual Report

Describe completed 3.b AR submitted to Regional Water Board
activities and budget

expended for previous

fiscal year in AR

October 1 each
year

Memorandum of Understanding (MOU)

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

PROG MGMT-1



Table 8.2-1 City of Galt Work Plan

Program Management Element Activities for FY 2009-2010

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) FY 08/09 | FY 09/10 FY 10/11 FY 11/12 FY 12/13  FY 13/14| status/Other
Review and revise 3.e MOU submitted to Regional Water Submit with
existing permittee Board SQIP
memorandum of 4/30/2009
understanding ‘
Legal Authority
Establish and maintain 4,5 Updated Stormwater Ordinance 1 year
legal authority to control following RB
pollutant discharges ‘ approval of
SQIP
Submit statement of 6 Submit statement of legal authority Submit with
legal authority from from chief legal counsel to Regional SQIP
chief legal counsel to Water Board 4/30/2009
Regional Water Board ‘ ‘
Fiscal Analysis
Secure resources 7 Fiscal summary submitted to Regional October 1 each
necessary to meet Water Board as part of Annual Report year
Stormwater Permit
requirements ‘ ‘ ’ ‘ ‘ ‘
Report of Waste Discharge
<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)
Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data PROG MGMT-2




Table 8.2-1 City of Galt Work Plan
Program Management Element Activities for FY 2009-2010

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) FY 08/09 | FY 09/10 FY 10/11 FY 11/12 FY 12/13  FY 13/14| status/Other
File a report of waste 33 Submit ROWD to Regional Water Board ROWD due
discharge (ROWD) 180 3/15/2013
days before permit ¢
expiration
Coordination
Coordinate on program 1b Track coordination and intra-agency
element basis with other agreements
County groups and & & & & & &
outside agencies
Coordinate as necessary l.c Track coordination efforts
with outside groups and
agencies outside of
jurisdictional control & & & & & &
Training
Continue to implement Track training events and number of
training program as people participating
necessar
y R R R S
Conduct surveys of Increased participation in training and
training participants to understanding of stormwater
assess effectiveness requirements & ~ & & & &
Program Effectiveness
<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data PROG MGMT-3




Table 8.2-1 City of Galt Work Plan
Program Management Element Activities for FY 2009-2010

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) FY 08/09 | FY 09/10 FY 10/11 FY 11/12 FY 12/13  FY 13/14| status/Other
Annually: Measure and 29.c Submit effectiveness Assessment results Submit wih
report program element with AR each year (October ) annual reports

and activity effectiveness ‘ ‘ ‘ ’ ‘ ‘

Once a permit term: Submit information in final AR for Submit in final
Estimate pollutant loads permit term (October 1, 2013) AR 10/1/2013
and evaluate water ‘

quality trends in
receiving waters

Long Term Effectiveness Assessment (LTEA)

Describe proposed LTEA 29.a Submit LTEA Plan to Regional Water Submit with
for programmatic and Board with SQIP SQIP
environmental goals 4/30/2009
Perform LTEA on 29d Submit LTEA results to Regional Water Submit with
program tasks for permit Board ROWD
term ¢ 3/15/2013

NA: Not Applicable; AR: Annual Report; ROWD: Report of Waste Discharge

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data PROG MGMT-4



Table 8.3-1 — City of Galt Construction Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref indica Performance Standard (Target) Assessment Method | FY 08/09 FY 09/10 | FY 10/11  FY 11/12  FY 12/13 | FY 13/14| status/Other
Legal Authority
Evaluate/amend 5,8.a.i See Section 8.2 (Program Management See Section 8.2 1year
stormwater ordinance element) following SQIP
to enforce 2008 approval
stormwater permit
requirements related to & ’
control of construction-
related pollution
Evaluate/amend Land 5,8.a.i Evaluate ordinance and Confirmation-report any
Grading and Erosion recommend/adopt necessary amendments/ provide
Control Ordinance amendments for consistency with CGP  updated ordinance with
(LGECO) adopted on September 2, 1009 AR & ¢
Plan Review and Permitting
Review Grading and 8.a.ii, 8.c.i- Document percentage of sites Tabulation - Report data
Improvement Plans; iv incorporating erosion and sediment in AR
verify compliance with controls (target is 100% of projects
ordinances and subject to requirements should include
appropriate BMPs v appropriate ESC BMPs in plans) Aad Aad & 9 & 9 & 9 & 9
included
Track Grading Permits  8.a.ii, 8.c.v Document number of sites greater than Tabulation - Report data
for projects that require or equal to one acre that submitted in AR
coverage under the proof of an NOI and that a SWPPP has
State C.G.P. been developed; check for 6 SWPPP & & & & & &
items (see list in stormwater permit
8cv)
<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Construction: 1



Table 8.3-1 — City of Galt Construction Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10  FY 10/11 | FY 11/12  FY 12/13 | FY 13/14 | Status/Other
Verify that other 8d Verify/document compliance with other Confirmation
applicable regulatory permits on permit application
permits have been paperwork.
obtained prior to issuing & & & & & &
grading permits
Standards & Specifications/BMPs for Controlling Sediment and Pollutants

Implement standards 8.a.iii, 8.c.i- Require use of County Confirmation
and specifications to iv standards/specifications.
require BMPs for A4 a4 A4 Aad Aad Aad
construction sites

Adopt County amended Confirmation

standards/specs when available.

Pollution Control at City-Owned Construction Projects and Other Projects Not Subject to City's Permitting Process

Maintain coverage 8c, 10a.ii Document number of municipal Tabulation — report data
under the State's CGP projects covered by CGP each year in AR
for City projects e R R = - R I R
disturbing 1+ acres
For City-owned projects 8c Document number of NOIs filed Tabulation — report data CGP effective
continuing through July in AR date 7/1/2010
1, 2010, file NOI for ¢
coverage under new
CGP
Include provisions in 8c Evaluate need to amend standard Confirmation - provide

contract specs to ensure
compliance with
stormwater ordinance
and CGP on City-owned
construction projects

bid/spec language for City-owned
projects for consistency with 2008
stormwater permit, new CGP and City
ordinances; adopt necessary
amendments

amended specifications in
AR

Ongoing
activity/task

&

Deliverable or
key milestone

Effectiveness assessment activity
(expected outcome level indicated)

(2

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

Construction: 2



Table 8.3-1 — City of Galt Construction Element Workplan for 2008-2013

Permit
Activity/Task Ref

Performance Standard (Target)

Assessment Method

Schedule
FY 08/09 FY(09/10 FY10/11|FY11/12 FY12/13| FY 13/14

Due Date/
Status/Other

Coordinate with utilities,
special districts (e.g.,
schools, RT, parks) and
others to ensure
compliance with
Stormwater Oridnance

Document meetings and coordination

activities

Confirmation

N = o R R B

Inventory, Prioritize and Track Active Construction Sites

Inventory and track 8.a.iv
active construction sites

Document number and location of
public and private sites subject to
Construction General Permit as well as
local erosion and sediment controls.

Tabulation - track no.
active sites each year

N = B o B o B

Prioritize sites for 8b, 8e
inspection based on

threat to water quality

and other factors

Document prioritization

method/schedule and sites with high,

moderate, low priorities.

Tabulation - track no.
active sites each year
according to priorities

S A A B e

Deliverable or

<:> Ongoing
activity/task key milestone

(2

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

Effectiveness assessment activity
(expected outcome level indicated)

Construction: 3



Table 8.3-1 — City of Galt Construction Element Workplan for 2008-2013

Permit Key Schedule Due Date/

Activity/Task Ref indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10  FY 10/11 | FY 11/12  FY 12/13 | FY 13/14 | Status/Other
Inspections (Public and Private Projects)

Conduct routine 8.a.vi, 8e Update/revise inspection checklistas  Inspections; Confirmation

inspections of active needed —include updated

construction sites checklist in AR & & & & &

according to priority

schedule

Maintain tracking 8.a.v., 8e Document number of sites subject to  Tabulation — record data

system of inspection inspection and number of inspections  in AR & & & & &

data completed
Enforcement (Public and Private Projects)

Utiliize enforcement 8.a.vii Evaluate/amend enforcement Confirmation - report

procedures specified in procedures in conjunction with other  revisions in AR

ordinances ordinance revisions discussed for "legal & & & ‘ & &

authority" above

Notify Regional Water 8.a.vii, 8e Track referrals made to Regional Water Tabulation — track

Board about CGP non- Board for non-filers and chronic number of referrals and

filers and when 3 or violations follow-up actions

more violations of local & & & & &

stormwater ordinance at

asite.

Maintain tracking 8.a.v Decrease in number of chronic Tabulation — measure Conduct EA in

system of enforcement violations, repeat offenders and/or non- decrease in enforcement 12/13 before

data; track repeat v’ filer referrals as mesure of changed & & & & &0 ROWD is

offenders behavior submitted
Interdepartmental Coordination

Maintain internal 8f Document coordination activities Confirmation

coordination to ensure o o o & o

compliance

Deliverable or

<:> Ongoing
activity/task key milestone

9 Effectiveness assessment activity

(expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated

2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

Construction: 4



Table 8.3-1 — City of Galt Construction Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10  FY 10/11 | FY 11/12  FY 12/13 | FY 13/14 | Status/Other
Education and Training (Internal and External)
Conduct annual 8.a.viii Target 100% City and contractor staff ~ Confimration/ Tabulation
refresher training for receive annual refresher training.
City and contractor staff
involved in construction & & & & & &
Ensure City staff possess  8c, 10a.ii Staff performing QSD/P duties possess  Confirmation/Tabulation - CGP effective
CGP-required required registration/certification per  number of qualified staff date 7/1/2010
qualifications if writing/ CGP
implementing SWPPPs ‘
Staff performing QSD/P duties Confirmation/Tabulation - 9/2/2011 (per
complete State-approved or sponsored number of qualified staff new CGP)
training course per CGP ‘
Distribute pre wet 8.a.viii Send out a wet season procedure letter Tabulation — track
season notifications to to active construction sites. Wet season number of letters sent
active construction is defined as October 1 to April 30. = P = = = =
projects
Distribute educational 8.a.viii Continue to distribute educational Tabulation — track
literature to brochures during inspections and at number/type of materials
construction community training events distributed A4 a4 A4 Aad Aad Aad
Conduct training for the 8.a.viii Conduct at least one workshop/year ~ Tabulation — track
construction communit target is pre-wet season training activities
Y (target isp ) y ool olel o o
performed.
Assess effectiveness of 8.a.ix Increased awareness of construction  Surveys — meaure raised
training community as a result of training awareness based on
v quizzes/surveys at (2] (2] (2] (2]
training events

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Construction: 5



Table 8.5-1 City of Galt SQIP
Municipal Operations Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09 ' FY09/10 | FY 10/11 FY 11/12  FY 12/13 FY 13/14| status/Other
Fire Emergency and Non-Emergency Response and Operations
Permittees having a fire protection ~ 10.a.ix., Review existing practices for non- Confirmation - Provide
agency within their jurisdictional 10.b.ix. emergency training and maintenance  copy of BMP guidelines,
control shall develop and implement a activities, report written guidelines for  verification of training
response plan to minimize the BMP implementation to minimize the  and any updates with the & & & & &
impacts of fire fighting flows to the impacts of non emergency firefighting  Annual Reports.
environment. flows to the environment.
Review existing emergency response  Confirmation - Provide
practices and develop a response plan  copy of response plan,
for emergency fire fighting discharges  verification of training
into the MS4. and any updates with the
Annual Reports.
Employee Training
Provide regular internal trainingon ~ 10.a.x., v~ Conduct training annually to targeted  Tabulation - Track training
applicable components of the SQIP  10.b.x City employees activities performed R ey L N L
Increase awareness of available BMPs  Tabulation / Survey -
and pollution prevention practices Track number of
employees trained and & = & & ¢
monitor changes in
awareness
Municipal Operations Element Effectiveness Assessment
Conduct and assessment as a part of ~ 10.a.xi. Submit effectiveness Assessment results Confirmation- include
the annual reporting process, in AR each year (October ) effectiveness assessment
determine the effectiveness of the results in AR
Program Element and identify any ‘ ‘ ‘ ‘ ‘
necessary modifications.
<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)
Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated )
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Muni Op 4



Table 8.4-1 City of Galt SQIP
Commercial/Industrial Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10 | FY 10/11 | FY 11/12 | FY 12/13 | FY 13/14 | Status/Other
Legal Authority
Revise stormwater ordinance as needed 9.a.i Revised stormwater ordinance (if Confirmation - report
needed) revisions in AR N & ‘ & & N &
Complaint-Based Stormwater Compliance Inspections
Update enforcement policy as needed  9.a.ii-viii Updated enforcement policy (if needed) Confirmation - report
revisions in AR N ‘ & & & & &
Investigate business-related complaints 9.a.iii-viii Document/quantify business-related  Tabulation — track
complaints investigated number of complaints & & & & & &
investigated
Conduct enforcement (incl. warnings,  9.a.iii-viii Increase in enforcement actions from  Tabulation — track
NOVs, Cease and Desist Orders, ACPs, one permit cycle to the next number of enforcement
and Cost Recoveries) actions issued & Aad & & & &
CBSCP database - track inspections, 9.a.iii-viii Use data adjust and improve program  Confirmation/Tabulation
enforcement and outreach materials — evaluate data to identify
distributed, businesses by category whether to add or remove
new business categories
to CISCP or Educational
Outreach
Investigate Regional Water Board 9.a.iii-viii Document/quantify Regional Water Tabulation — Track
referrals within 3 working days of Board referrals investigated within number of Regional
receipt of referral specified timeframe Water Board referrals Aad Aad & & A &
investigated
Refer significant violations and/or non-  9.a.iii-viii Document/quantify support efforts Tabulation — Track
filers to the Regional Water Board. number of cases where
Coordinate inspections and support was provided to b= P = = b= P
enforcement with Regional Water the Regional Water Board
Board.

Educational Outreach

Track industry and pollutant-specific 9.b.iii Document/quantify industry and Tabulation - track number
materials distributed pollutant-specific materials distributed  of revised/new materials;
number materials
& & & & & &

distributed in AR

<:> Ongoing Deliverable or e Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Com/Industrial 1



Table 8.5-1 City of Galt SQIP
Municipal Operations Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09 ' FY09/10 | FY 10/11 FY 11/12  FY 12/13 FY 13/14| status/Other
Illicit Discharge Response
Respond quickly and appropriately if  10.a.i. Refer to lllicit Discharge Element
an illicit discharge threatens to enter
or enters the storm drain system & & & & & &

Stormwater Pollution Control for Construction and Development of City-Owned Projects

Implement standards that require 10.a.ii., Refer to Construction and New

BMPs to reduce pollutants from 10.b.i Development Elements

Permittee owned development and

construction projects as specified in & o & & & &

the New Development and
Construction Elements

Facility Management

Implement pollution prevention BMPs 10.a.iii. , Implement Municipal SWPPPs at Confirmation / Tabulation-
for public facilities (e.g., corporation  10.b.ii. facilities not covered under the State ~ Track number of
yards, material storage facilities, and General Industrial Permit. Municipal SWPPPs
vehicle/equipment maintenance
facilities) having the potential to
) having the p = = S RN R S RPN

discharge pollutants to the storm
drain system.

Evaluate SWPPP implementation and v/ Document evaluations performed Inspection and Tabulation
effectiveness at municipal facilities - Track number of
evaluations performed,
identify BMPs
implemented and & & & & & &

activities modified as a
result of evaluations.

Integrated Pest Management

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated )
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Muni Op 1



Table 8.5-1 City of Galt SQIP
Municipal Operations Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09 ' FY09/10 | FY 10/11 FY 11/12  FY 12/13 FY 13/14| status/Other
Implement integrated pest 10.a.iv., Decrease amount of pesticides and Confirmation - Track IPM
management (IPM) and pesticides 10.b.iii. herbicides used by City staff and activities
storage, usage, and disposal contractors = & = & = &
procedures as described in the
Pesticide Plan
Storm Drain System Maintenance
Maintain the storm drain system (e.g., 10.a.v. , v~ Decrease amount of sediment Quantification - Track
drain inlets, ditches/channels, 10.b.iv. discharged to waters of the State. quantities of sediment
detention basins and pump stations) Document amount of sediment removed annually
to remove debris accumulation and removed & & & & & &
prevent flooding
Maintain detention basins to remove 10.a.v, Continue maintenance of City owned
debris and prevent flooding 10.b.vii water quality/detention basins.

Review, update and improve existing ~ Confirmation - Provide

detention basin maintenance guidelines copy of guidelines,

and tracking practices for City owned  verification of

basins. maintenance and any
updates with the Annual
Reports.

Provide support in the development of Confirmation - Track and
maintenance practices for new and report in Annual Reports
existing water-quality detention basins

that are managed by Home Owner

Associations (HOAs), or other private

entity, as needed

Require Maintenance Agreements for ~ Confirmation - Track and
all newly planned and constructed report in Annual Reports
water quality/detention basins.

Storm Drain Inlet Marking

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated )
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Muni Op 2



Table 8.5-1 City of Galt SQIP

Municipal Operations Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09 ' FY09/10 | FY 10/11 FY 11/12  FY 12/13 FY 13/14| status/Other
Ensure that storm drain inlets are 10.a.vi Document number of storm drain inlets Confirmation - Document
properly and legibly marked to labeled/replaced by City Crews and Stenciling Program
discourage illicit discharges into the number marked by private & & & & & &
storm drain system development
Replace illegible storm drain markers ~ Tabulation - Track
with new markers as needed number of inlets marked
each year & & & & & &
Operation and Maintenance of Transportation Facilities
Street Sweeping 10.a.vii. ,
10.b.v.
Continue to implement street v~ Decrease amount of sediment Quantification - Track
sweeping program discharged to waters of the State. quantities of sediment
Document amount of sediment removed annually & & & & & &
removed
Implement BMP's for Roads Maintenance
Activities
Prevent road maintenance materials, Implement BMPs during road Confirmation / Inspection
street sweeper rinse out water, maintenance and construction activities Identify BMPs
concrete chute rinse water, and saw implemented
cutting slurry from discharging to the Aad & Aad & Aad &
storm drain system.
Parking Lot Maintenance
Maintain City-owned parking facilities Document number of parking lots Tabulation - Track
to minimize the build-up and maintained and type of maintenance ~ number of facilities and
discharge of pollutants to the storm performed activities performed Aad & Aad & Aad &
drain system
Evaluate Parking lot maintenance Confirmation / Inspection
programs and adjust as needed Identify BMPs & & & & & &
implemented
Roadside Vegetation
Continue to maintain roadside Implement River Friendly Landscaping  Confirmation / Inspection
vegetation, public ROW landscaping and Green Gardner Principles into Identify BMPs
and L&L's using proper BMP's to maintenance practices implemented & & & & & &
prevent stormwater pollution
<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)
Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated )
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Muni Op 3



Table 8.6-1 City of Galt SQIP

[llicit Discharge Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09  FY09/10 FY10/11 FY11/12 FY12/13 FY 13/14| Status/Other
Legal Authority
Review and if necessary revise existing 1lai Revised stormwater ordinance (if Confirmation - report
Stormwater Ordinance needed) revisions in AR & & N &
Reporting of Illicit Discharges
Continue to utilize Partnership public 1l.a.i; Revisions of hotline or its uses (if Confirmation/Tabulation - Reported in AR
hotline (808-4H20) for reporting of illicit 11.bv needed) The City will track number yearly

discharges and connections, and route
callers to the City for assistance on City-
related issues or complaints

of complaints received

Ongoing Field Screening for lllicit Discharges and Connections

Continue to conduct ongoing field
screening for illicit connections through

11.a.ii;
11.b.ii

Decrease in number of illicit
connections detected by field screening

Tabulation - Report
number of illicit

Reported in AR
yearly, EA due

routine maintenance activities being v’ activities since last permit term connections detected via & & & N 12/13
conducted by field crews field screening activities in
AR
Investigations of lllicit Discharges and Connections
Investigate illicit discharges 1la.iv; Non-hazardous illicit discharges Confirmation - Include Reported in AR
11.b.iii investigated within 5 days of discovery number of illicit yearly
or report, hazardous illicit discharges ~ connection investigations & & & &
investigated within 1 day of discovery or conducted in AR
report
Increase in number of illicit discharges  Tabulation EA due 12/13
v investigated since last permit term
Investigations of illicit connections 11.a.ii; Illicit connections investigated within 21 Confirmation - Include Reported in
11.biii days of discovery or report number of illicit Are yearly
connection investigations [ <& & & N
conducted in AR
Decrease in number of illicit Tabulation EA due 12/13
v/ connections investigated since last

permit term

Illicit Discharge Response, Containment and Cleanup

Deliverable or

<:> Ongoing
activity/task key milestone

e Effectiveness assessment activity
(expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

lllicit Discharg 1



Table 8.6-1 City of Galt SQIP
[llicit Discharge Element Activities for 2008-2013

crews annually

number of people
reached

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09  FY09/10 FY10/11 FY11/12 FY12/13 FY 13/14| Status/Other
Investigation/Inspection and Follow-up 11.b.iii Review and update intradepartmental ~ Confirmation - provide Reported in AR
procedures illicit discharge response updates in AR yearly, update
procedures/flow chart as needed & ‘ Aad A Aad due 09/10
Respond to, contain and clean up illicit 1la.iv; Increase in number of responses, Tabulation - track number Reported in AR
discharges 11.b.iii v/ containment and cleanup of illicit of illicit discharge & yearly, EA due
discharges since last permit term responses 12/13
Respond to and abate illicit connections  11.a.iii ; Increase in number of responses and  Tabulation - track number Reported in AR
11.biii v/ abatements of illicit connections since  of illicit connection & yearly, EA due
last permit term responses 12/13
Enforcement
Conduct enforcement (e.g., warnings, 11.b.iv Decrease in level of progressive Track number and type of Reported in AR
NOVs, Cease and Desist Orders, ACPs, v enforcement needed. number of enforcement actions & & & & yearly, EA due
and Cost Recoveries) enforcement actions since last permit 12/13
term
Data Management
Continue to maintain database to track 1lav Regularly update database and revise or Confirmation - Submit Reported in AR
investigations, enforcement actions and update its uses (if needed) data and report updates yearly
outreach materials distributed in AR A4 a4 Aad Aad
Map the locations of confirmed illicit Completed revisions of map or its uses  Confirmation - Submit Reported in AR
discharges and connections to help (if needed) map and report revisions yearly
identify areas of targeted outreach in AR A4 a4 Aad Aad
Outreach/Training
Continue to distribute educational Completed revisions of outreach Confirmation/Tabulation - Reported in AR
materials to public, and materials (if needed) and tabulations of Track number of yearly
document/quantify materials distributed number of individuals that received brochures distributed & & & &
outreach materials
Provide City employee training to field 11.b.vi Track number of City employees trained Tabulation - Track number| Reported in AR
screening and illicit discharge response of workshops held, o o o o yearly

Increase in awareness among Survey - Quiz employees EA due 12/13
employees regarding illicit discharges  to assess changes in
and connections since previous permit  awareness
term
Facilitation of Proper Household Hazardous Waste Disposal
<:> Ongoing Deliverable or e Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)
Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data llicit Discharg 2



Table 8.6-1 City of Galt SQIP
[llicit Discharge Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09  FY09/10 FY10/11 FY11/12 FY12/13 FY 13/14| Status/Other
Maintain operation of the City's Increase in the quantities of household Reported in AR
household hazardous waste pickup hazardous waste collected from public yearly, EA due
program since previous permit term & & & Aad & & 12/13
<:> Ongoing Deliverable or e Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated

2. Assessing effectiveness of performance standards may be limited pending availability of baseline data llicit Discharg 3



Permit
Activity/Task Ref

Table 8.7-1 City of Galt SQIP

Performance Standard (Target)

Assessment Method

Public Outreach Element Activities for 2008-2013

Schedule
FY 08/09 FY(09/10 FY 10/11 FY11/12 FY12/13 FY13/14

Due Date/
Status/Other

This table describes City-specific activities only. Refer to Chapter 2 for additional activities conducted on regional basis.

Public Outreach Implementation

Outreach to General Public

12.a.i, iii;
12b.i,iii

Publish stormwater-related articles in City
newsletter

Increase in public awareness as
determined by public inquiries following
publication

Tabulation - track
numbers of callers; types
of information provided

Promote stormwater pollution prevention
at community events

Tabulation- report no.
people reached each year

Partner with other city departments to
combine messages and co-sponsor events

to be determined based on activity; see
annual reports

to be determined

Identify new potential sites for "no
dumping" signage along creeks and other
areas prone to illegal dumping

Place signs at all new problem areas
identified by City maintenance crews

Tabulation - track
locations/numbers of
signs; Inspections -
observe decrease in
dumping

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

Outreach to City Employees, Managers and 12.a., iii;
Elected Officials 12b.i,iii
Provide external and internal training to Educate 100% affected employees Tabulation- # employees
City employees and managers annually. trained, total # training
hours per year & & & & & &
Provide presentations and informational Educate City management and Confirmation of activity
memos to City Manager's Office, City elected/appointed officials whenever ~ completed each year
Council and Planning Commission as necessary. & & & & & &
needed
Public School Education
Encourage schools to participate inthe  12.a.iv., Increase awareness of Tabulation-track #
SYRCL school assembly and SPLASH 12.b.iv. stormwater/watershed issues with students participating in
educational programs students and teachers program . & g & g & &
Business Outreach
Development Community 12.av.,
12.b.v.
(e] i Deli bl Effecti t activit
< adtity/ask keymiestone @ (expected outcome level indicatec)

Public Outreach 1



Table 8.7-1 City of Galt SQIP
Public Outreach Element Activities for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method FY 08/09 | FY 09/10 FY 10/11 | FY 11/12 FY12/13 FY 13/14| Status/Other
TBD & & & & & &
Commercial/Industrial Community 12.av.,
12.b.v.
TBD & & & & & &
Watershed Stewardship
TBD
& & & & & &
& & & & & &
(e] i Deli bl Effecti t activit
< adtity/ask keymiestone @ (expected outcome level indicatec)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data Public Outreach 2



Permit Key
Activity/Task Ref Indica

Table 8.8-1 — City of Galt
New Development Element Workplan for 2008-2013

Schedule
Performance Standard (Target)

Due Date/

Assessment Method | FY 08/09 | FY 09/10  FY 10/11 | FY 11/12  FY 12/13 FY 13/14| status/Other

Incorporation of Water Quality Protection Principles into Plans, Policies and Procedures

Update stormwater 13.a,16
quality language in the
General Plan

Update General Plan to include
stormwater quality protection
principles per the stormwater permit.

Confirmation — report
revisions in AR

GP update
anticipated
complete end of
2010

Development of Standards and/or Guidance

Amend development 15.b
standards to require LID

for development

projects

Amend development standards to
require implementation of LID
strategies.

Confirmation - report
revisions in AR

6 months after
approval of
Phase 1 HMP.

15.b, 26 Reflect LID criteria in the updated Confirmation - report 6 months after
Stormwater Quality Design Manual. revisions in AR amending
‘ development
standards.

Develop HMP Work plan 15.c Partnership will outline the proposed  Confirmation - develop Submitted draft

as part of the revised steps to develop the HMP and possible HMP work plan and pilot 4/30/09.

SQIP. technical methodologies to design the  project. Submit work Submitted
mitigation measures. products to Regional ‘ ’ revision 9/22/09

Water Board.

Develop HMP 15.c Partnership will develop an applicability Confirmation - Submit 1 year after
map showing where hydromodification work products to approval of the
management measures will apply in Regional Water Board HMP work plan
Sacramento. Develop interim criteria to
comply with the hydromodification & ’
requirements.

<:> Ongqing Delive'rable or 9 Effectiveness assessment_act_ivity

activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

New Development 1



Table 8.8-1 — City of Galt

New Development Element Workplan for 2008-2013

Permit Key

Activity/Task Ref Indica Performance Standard (Target)

Assessment Method

Schedule

FY 08/09 | FY 09/10 FY 10/11 FY11/12|FY 12/13 FY13/14

Due Date/
Status/Other

Develop susceptiblity map and
mitigation measures based on detailed
risk analysis

Confirmation - Submit
work products to
Regional Water Board

&

&

Amend development 15.c, 26 Amend development standards (interim
standards to require HMP design criteria based on Phase 1
hydromodidfication work(

management for

development projects

Confirmation - report
revisions in AR

6 months after
approval of
Phase 1 HMP.

Reflect hydromodification criteria in the
updated Stormwater Quality Design
Manual.

Confirmation - report
revisions in AR

6 months after
amending the
development
standards

Amend County regulation and design
manual to incorporate final HMP
design critiera based on Phase 2 work

Confirmation - report
revisions in AR

6 months after
finalizing the
HMP.

Evaluate need for a 19
mitigation fund

Based on need, develop a mitigation
fund framework to support regional
stormwater projects.

Confirmation — develop
framework when needed
and submit to Regional
Board.

<:> Ongoing Deliverable or 9 Effectiveness assessment activity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

New Development 2




Table 8.8-1 — City of Galt
New Development Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10 | FY 10/11 | FY 11/12 FY 12/13 FY 13/14| Status/Other
Develop a waiver 20 County will propose a waiver program  Confirmation
program that would require developers with
qualified projects to transfer the savings
in cost to a stormwater mitigation fund.
Waivers shall be granted only when
structural treatment control measures Aad A4 Aad ’
are infeasible; City will consider
application in Citrus Heights when
available.
Protect groundwater 23 Partnership will integrate restrictions  Confirmation - identify
quality regarding the use of infiltration facilities restrictions and
in areas of high groundwater table into incorporate into the & & & & & &
design criteria. design criteria.
Conditions of Approval and Plan Review
Condition projects to 13.b-d, 13, Track and record number of projects ~ Tabulation - track number
comply with stormwater 14, 15, 17 conditioned to comply with stormwater of projects conditioned
quality development quality development standards and report in Annual
standards at various Report. & & & & & &
stages of the approval
process (see Fig 8.8-1)
Condition projects to 15.b Condition priority development projects Tabulation — track
comply with LID to incorporate low impact development number of projects
requirements strategies. conditioned and report in L X & &
Annual Report.
Condition projects to 15.c Condition priority development projects Tabulation — track
comply with HMP located in susceptible areas to number of projects
requirements incorporate hydromodification conditioned and report in
management measures. Annual Report. *re & &

Deliverable or
key milestone

Ongoing
activity/task

&

Effectiveness assessment activity
(expected outcome level indicated)

(2

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

New Development 3



Table 8.8-1 — City of Galt
New Development Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10  FY 10/11 | FY 11/12  FY 12/13 FY 13/14| status/Other
Track priority projects 22 Include updated database of priority ~ Tabulation
that have been projects each year in AR
approved to construct & & & Ry & &
treatment control
measures.
13.i Increase in number of priority projects Tabulation - Report no.
that incorporated treatment measures. projects each year in AR
v © © © © ©

as measure of changed
behavior

Stormwater Maintenance Agreement

13.b, 13.¢,
18

Require applicable
developments to
provide verification of
maintenance provisions

Require maintenance agreements for
on-site stormwater quality treatment

control measures (recorded witih deed)

Tabulation and
Confirmation — track
number of executed
maintenance agreements

quality policies and
requirements.

for post-construction and report in AR. A A A Aad Aad Aad

structural and treatment

control

Require property 13.b, 13.e, Document number of re-certification ~ Confirmation - report

owners to annually re- 18 letters distributed to property owners  datain AR

certify maintenance of and follow-up action (e.g., fines/liens)

treatment measures A = A A A A
Outreach and Training

Conduct outreach to the 24 Continue outreach about the Planning  Tabulation - track

development and New Development Program number/type training

community about the Element events, number materials

latest stormwater distributed, etc. in AR <:> <:> <:> <:> <:> <:>

Deliverable or
key milestone

Ongoing
activity/task

&

(2

Effectiveness assessment activity
(expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated

2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

New Development 4



Table 8.8-1 — City of Galt
New Development Element Workplan for 2008-2013

Permit Key Schedule Due Date/
Activity/Task Ref Indica Performance Standard (Target) Assessment Method | FY 08/09 | FY 09/10 | FY 10/11 | FY 11/12 FY 12/13 FY 13/14| Status/Other
13. Maintained/increased awareness of Surveys — measure raised
development community training awareness based on
v’ attendees quizzes/surveys at (2) (2] (2] (2]
training events
Provide annual training  13.h, 25 Conduct annual refresher trainingto  Tabulation — track
to employees in affected staff. number of employees
targeted positions. trained and report & & & & &
outcome in the Annual
Report.
13.i Maintained/increased awareness of Surveys — measure raised
targeted City staff as a result of training awareness based on
v quizzes/surveys at (2] (2] (2] (2]
training events
<:> Ongqing Delive'rable or 9 Effectiveness assessment_act_ivity
activity/task key milestone (expected outcome level indicated)

Notes: 1. Performance standards achieve effectiveness outcome level 1 unless otherwise indicated
2. Assessing effectiveness of performance standards may be limited pending availability of baseline data

New Development 5





